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Kids Area – Repurposed lighting 
from Reading Room
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Salem Public Library Improvements
Project Budget – Current Expenditures

Budget Expenditures (02/28/21)

DESIGN BUILD SERVICES $19,636,982 $14,159,445

• Phase 1 – Schematic Design $403,410 $403,410

• Phase 2 – Final Design $1,148,012 $1,148,012

• Phase 3 – Construction $17,436,514 $12,386,893

• Foundation Improvements $620,590 $221,130

OWNER COSTS $1,906,781 $1,311,626

CONSULTANT COSTS $877,208 $657,596

OWNER CONTINGENCY     $401,510 -

TOTAL PROJECT COST $22,822,481 $16,128,666



Salem Public Library Improvements
Project Budget

Owner Contingency $401,510

HSW Contingency (3/10/21) $236,188

- Projected additional spend down (including Art Glass) ($150,000)

ETO Incentives $107,750

Forecasted Available Contingency $591,859

Additional Scope Items

- Added Furniture Scope $140,000

- Plaza Level Gate Replacement $35,000

- Exterior Signage $10,000

- Bike Racks $10,000

- Parking Structure Traffic Coating $250,000

- Unanticipated Items $50,000

Fund All Items ($495,000)

Projected Project Balance   $96,859


