

POLICE FACILITY COUNCIL COMMITTEE

March 21, 2018
Broadway Commons, Keizer Room, #205
1300 Broadway Street NE, Salem
MEETING NOTES

MEMBERS PRESENT

Matt Ausec, Councilor, Ward 5 Chuck Bennett, Mayor Cara Kaser, Councilor, Ward 1 Steve McCoid, Councilor, Ward 4

MEMBERS ABSENT

STAFF PRESENT

Allen Dannen, Project Manager
Peter Fernandez, Public Works Director
Jerry Moore, Police Chief
Steve Bellshaw, Deputy Chief
Lt. Ben Bales, Police Department
Angela Hedrick, Program Manager,
Police Department
Ricardo Becerril, Day CPM
Kirk Sund, CBTwo Architects

1. CALL TO ORDER – The meeting was called to order at 5:30 p.m. Note: This was a brief premeeting to the Open House.

2. DISCUSSION ITEMS

- Status Update
- Budget Update
- Schedule Update
- Public Outreach Update
- **3. Public Comment** No one present from the public to speak.
- **4. Next Meeting** May 16, 2018

The meeting adjourned at 5:50 p.m.

The audio file for this meeting is located on the City of Salem website, Boards and Commissions, Police Facility Council Subcommittee.