
2022 Safety and Livability Bond Projects
Cashflow - Revenue / Expenditures

Period Ending:  02/22/23

Project Name
Original
Budget

FY 2023
Expenditures

Adopted
Budget Q3 Q4 Q1 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Total

CIVIC CENTER IMPROVEMENTS
Civic Center Seismic Improvements 39,400,000$        36,090$             1,000,000$     57,350$             153,860$           50,820$             2,000,000$     7,800,000$     20,000,000$   8,400,000$     -$                -$                -$                -$                39,400,000$                      

39,400,000$        36,090$             1,000,000$     57,350$             153,860$           50,820$             2,000,000$     7,800,000$     20,000,000$   8,400,000$     -$                -$                -$                -$                39,400,000$                      

FIRE STATIONS & EQUIPMENT
Fire Equipment 26,000,000          18,933,230        13,000,000     84,870               449,310             107,490             -                      -                      -                      -                      -                      -                      -                      -                      26,000,000                        
Fire Stations 14,000,000          -                        2,000,000       -                         -                         -                         3,000,000       2,500,000       -                      -                      -                      -                      1,500,000       5,000,000       14,000,000                        

40,000,000$        18,933,230$      15,000,000$   84,870$             449,310$           107,490$           3,000,000$     2,500,000$     -$                -$                -$                -$                1,500,000$     5,000,000$     40,000,000$                      

Affordable Housing / Library Sites
Affordable Housing / Library Sites 7,500,000            -                        2,000,000       -                         -                         -                         -                      -                      -                      -                      -                      500,000          2,500,000       2,500,000       7,500,000                          
Affordable Housing Opportunity Funds 10,000,000          54,270               10,000,000     320                    2,390                 -                         -                      -                      -                      -                      -                      -                      -                      -                      10,000,000                        

17,500,000$        12,000,000$   320$                  2,390$               -$                   -$                -$                -$                -$                -$                500,000$        2,500,000$     2,500,000$     17,500,000$                      

INFORMATION TECHNOLOGY
Advanced Active Directory Administration 500,000               -                        -                      -                         -                         -                         500,000          -                      -                      -                      -                      -                      -                      -                      500,000                             
Enterprise Resource Planning Replacement 10,000,000          -                        500,000          -                         15,000               100,000             2,500,000       5,000,000       2,000,000       -                      -                      -                      -                      -                      10,000,000                        
Off-Site Redundant Data Center 5,120,000            -                        -                      -                         -                         -                         -                      500,000          4,000,000       620,000          -                      -                      -                      -                      5,120,000                          
Redundant Fiber 2,000,000            -                        500,000          -                         -                         -                         1,500,000       -                      -                      -                      -                      -                      -                      -                      2,000,000                          

17,620,000$        -$                  1,000,000$     -$                   15,000$             100,000$           4,500,000$     5,500,000$     6,000,000$     620,000$        -$                -$                -$                -$                17,620,000$                      

PARK UPGRADES
Athletic Courts at Highland, Hoover, Morningside, 
River Rd, and Sumpter Parks

4,329,000            -                        600,000          6,070                 81,360               90,340               3,729,000       -                      -                      -                      -                      -                      -                      -                      4,329,000                          

Bush's Pasture Park Restroom Facility 1,150,000            -                        -                      -                         -                         -                         -                      -                      50,000            180,000          920,000          -                      -                      -                      1,150,000                          
Bush's Pasture Park Shelter 690,000               -                        -                      -                         -                         -                         -                      -                      20,000            120,000          550,000          -                      -                      -                      690,000                             
Cascade-Gateway Park Restroom Facilities 850,000               -                        -                      -                         -                         -                         -                      -                      -                      25,000            175,000          650,000          -                      -                      850,000                             
Fairview Park New Fenced Dog Park 550,000               -                        -                      -                         -                         -                         -                      110,000          440,000          -                      -                      -                      -                      -                      550,000                             
Geer Park Shelter, Sports Field, and Dog Park 
Improvements

3,520,000            -                        360,000          1,180                 3,160                 1,660                 750,000          2,410,000       -                      -                      -                      -                      -                      -                      3,520,000                          

McKay School Park Shelter, Sportsfield, and 
Restroom Facility

2,490,000            -                        488,500          -                         -                         -                         1,851,500       -                      -                      -                      -                      -                      -                      -                      2,490,000                          

Minto-Brown Island Park Parking Lots No. 2 & 3 1,540,000            126,400             1,340,000       17,870               66,480               27,630               -                      -                      -                      -                      -                      -                      -                      -                      1,540,000                          

Northgate Park Restroom Facilities 925,000               -                        -                      -                         -                         -                         -                      -                      -                      -                      25,000            200,000          700,000          -                      925,000                             

FY 2024
ACTUAL EXPENDITURES
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Budget

FY 2023
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FY 2024
ACTUAL EXPENDITURES

Orchard Heights Park Shelter 690,000               -                        -                      -                         -                         -                         -                      -                      -                      -                      50,000            90,000            550,000          -                      690,000                             
Orchard Heights Park Sports Field 460,000               -                        -                      -                         -                         -                         -                      -                      -                      -                      40,000            50,000            370,000          -                      460,000                             
Parks System-wide Park Paths & Trails 4,111,000            -                        450,000          -                         5,810                 1,960                 750,000          500,000          150,000          637,000          150,000          637,000          150,000          637,000          4,111,000                          
Playground Rehabilitation Projects 6,000,000            -                        480,000          -                         6,510                 6,260                 840,000          720,000          1,200,000       1,200,000       1,080,000       480,000          -                      -                      6,000,000                          
Wallace Marine Park Restroom Facilities 1,150,000            -                        -                      -                         -                         -                         -                      -                      -                      50,000            300,000          800,000          -                      -                      1,150,000                          

28,455,000$        126,400$           3,718,500$     25,120$             163,320$           127,850$           7,920,500$     3,740,000$     1,860,000$     2,212,000$     3,290,000$     2,907,000$     1,770,000$     637,000$        28,455,000$                      

TRANSPORTATION IMPROVEMENTS
Bridge Rehabilitation Projects 2,890,000            30,200               325,000          105,830             154,000             35,180               2,240,000       -                      -                      -                      -                      -                      -                      -                      2,890,000                          

2024 Pavement R&R:  Commercial St SE (Fabry 
Rd SE to I-5 Ramp and Mill St SE to Trade St SE)

3,000,000            81,640               2,400,000       24,170               198,050             69,920               -                      -                      -                      -                      -                      -                      -                      -                      3,000,000                          

2025 Pavement R&R:  Silverton Rd NE (17th St 
NE to Williams Ave NE and Beacon St NE to 
Fisher Rd NE)

4,560,000            15,790               280,000          6,040                 20,460               5,600                 2,280,000       2,000,000       -                      -                      -                      -                      -                      -                      4,560,000                          

2026 Pavement R&R:  Commercial St SE (12th 
St Cut-off to Boone Rd SE and Brush College Dr 
NW to Emerald Dr NW)

3,550,000            18,850               415,000          14,970               11,210               4,050                 415,000          2,720,000       -                      -                      -                      -                      -                      -                      3,550,000                          

2027 Pavement R&R:  Madrona Ave SE (Peck 
Ave SE to Commercial St SE and Beach Ave NE 
to Northgate Ave NE)

3,420,000            -                        -                      -                         -                         -                         510,000          510,000          2,400,000       -                      -                      -                      -                      -                      3,420,000                          

2028 Pavement R&R:  Center St NE (17th St NE 
to 24th St NE)

3,570,000            -                        -                      -                         -                         -                         -                      285,000          285,000          3,000,000       -                      -                      -                      -                      3,570,000                          

2029 Pavement R&R: 12th St SE (Mill St SE to 
Hoyt St SE)

4,810,000            -                        -                      -                         -                         -                         -                      200,000          205,000          405,000          4,000,000       -                      -                      -                      4,810,000                          

Davis Rd S:  Skyline Rd S to Liberty Rd S 7,600,000            -                        -                      -                         -                         -                         -                      -                      -                      500,000          750,000          750,000          250,000          5,350,000       7,600,000                          
Fisher Rd NE:  Silverton Rd NE / East-West 
Curve

27,650,000          -                        -                      -                         -                         -                         1,000,000       3,000,000       3,000,000       3,000,000       8,825,000       8,825,000       -                      -                      27,650,000                        

Marine Drive NW PH 1: Harritt Dr to 5th Ave 23,530,000          16,680               780,000          20,560               51,920               35,140               3,000,000       1,000,000       1,500,000       1,000,000       8,000,000       8,000,000       -                      -                      23,530,000                        
McGilchrist St SE:  12th St SE to 25th St SE 14,150,000          1,890                 2,000,000       17,080               9,700                 1,780                 4,000,000       4,000,000       3,150,000       -                      -                      -                      -                      -                      14,150,000                        
Pringle Creek Path 3,575,000            10,990               450,000          35,470               26,660               2,180                 750,000          325,000          2,000,000       -                      -                      -                      -                      -                      3,575,000                          
Pringle Rd SE:  McGilchrist Se SE to Georgia St 
SE

19,220,000          -                      -                         -                         -                      -                      500,000          1,000,000       1,000,000       720,000          8,000,000       8,000,000       19,220,000                        

Safer Pedestrian Crossings 3,540,000            13,220               354,000          1,870                 1,770                 -                         354,000          354,000          354,000          354,000          354,000          354,000          354,000          354,000          3,540,000                          
Sidewalk Infill 6,000,000            20,190               600,000          -                         -                         -                         600,000          600,000          600,000          600,000          600,000          600,000          600,000          600,000          6,000,000                          
Sidewalk Replacement 8,710,000            7,510                 871,000          80                      -                         -                         871,000          871,000          871,000          871,000          871,000          871,000          871,000          871,000          8,710,000                          
State St:  13th St NE to 17th St NE Bike Lanes 
and Pavement

12,950,000          500,000          27,000               31,100               1,680                 1,500,000       1,500,000       950,000          8,500,000       -                      -                      -                      -                      12,950,000                        

Union St Family Friendly Bikeway:  Summer St 
NE to 12th St NE

4,300,000            15,640               800,000          48,190               81,690               29,770               500,000          500,000          2,000,000       -                      -                      -                      -                      -                      4,300,000                          

Subtotal 157,025,000$      232,600$           9,775,000$     301,260$           586,560$           185,300$           18,020,000$   17,865,000$   17,815,000$   19,230,000$   24,400,000$   20,120,000$   10,075,000$   15,175,000$   157,025,000$                    
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Project Name
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FY 2023
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Budget Q3 Q4 Q1 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Total

FY 2024
ACTUAL EXPENDITURES

ADMINISTRATION
GO CI Taxable Administration -$                     280,240$           -$                2,110$               13,630$             7,440$               -$                -$                -$                -$                -$                -$                -$                -$                -$                                  

CIP Mgmt - Parks -$                     42,780$             120,800$        14,540$             8,670$               5,010$               -$                -$                -$                -$                -$                -$                -$                -$                120,800$                           
CIP Mgmt - Transportation -$                     154,960$           200,000$        39,630$             29,630$             7,240$               -$                -$                -$                -$                -$                -$                -$                -$                200,000$                           
CIP Mgmt - Civic Center -$                     310$                  20,000$          2,750$               2,750$               920$                  -$                -$                -$                -$                -$                -$                -$                -$                20,000$                             
CIP Mgmt - Fire Stations -$                     -$                  45,000$          8,270$               8,270$               2,760$               -$                -$                -$                -$                -$                -$                -$                -$                45,000$                             
CIP Mgmt - Affordable Housing / Libraries -$                     -$                  30,000$          5,510$               5,510$               1,840$               -$                -$                -$                -$                -$                -$                -$                -$                30,000$                             

Subtotal -$                     478,290$           415,800$        72,810$             68,460$             25,210$             -$                -$                -$                -$                -$                -$                -$                -$                415,800$                           

TOTAL 300,000,000$      42,909,300$   541,730$           1,438,900$        596,670$           35,440,500$   37,405,000$   45,675,000$   30,462,000$   27,690,000$   23,527,000$   15,845,000$   23,312,000$   300,415,800$                    
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Project Name Bid Date County Consultant Contractor Contract Amount Paid to Date Contract Amount Paid to Date

Master Marion 411,831$                  249,919$                  -$                              -$                              

Plan CBTwo Architects 411,831                    249,919                    -                                -                                

Deschutes 264,120$                  42,642$                    -$                              -$                              

Compass Solutions 264,120                    42,642                      

Design Marion 999,940$                  202,735$                  -$                              -$                              

AKS Engineering 999,940                    202,735                    -                                -                                

Design Multnomah 78,686$                    5,112$                      -$                              -$                              

Klosh Group, Inc. 78,686                      5,112                        -                                -                                

02/20/24 Marion 284,871$                  193,382$                  -$                              -$                              

AKS Engineering 249,175                    164,247                    -                                -                                

GeoEngineers, Inc. 35,696                      29,134                      -                                -                                

Design Marion 19,128$                    19,128$                    -$                              -$                              

AKS Engineering 19,128                      19,128                      -                                -                                

620,766$                  295,133$                  -$                              -$                              

Multnomah OTAK, Inc. 620,766                    295,133$                  -                                -                                

Design Marion 22,960$                    22,960$                    -$                              -$                              

AKS Engineering 22,960                      22,960                      -                                -                                

434,473$                  260,857$                  -$                              -$                              

Clackamas Century West Eng 434,473                    260,857                    -                                -                                

Design Marion 1,995,817$               11,495$                    -$                              -$                              

AKS Engineering 11,495                      11,495                      -                                -                                

Westech Engineering 1,984,323                 -                                

Design Marion 1,098$                      1,898$                      -$                              -$                              

AKS Engineering 1,098                        1,898                        -                                -                                

Marine Drive NW Design Marion 4,966,415$               64,110$                    -$                              -$                              

AKS Engineering 12,226                      12,226                      -                                -                                

DOWL 4,954,189                 51,884                      

Public Works Engineering

2022 Safety and Livability Bond

Local Vendor Report

01/26/23 through - 02/22/24

Consultant Contractor

Civic Center Improvements
Civic Center Seismic 

Upgrades

Park Improvements
Athletic Courts at 

Highland, Hoover, 

Morningside, River Road, 

and Sumpter Parks

Geer Park Shelter, Sports 

Field, Dog Park

Minto-Brown Island Park - 

Parking Lots No. 2 and 3 

Pavement

Transportation Improvements
2022 Safety and Livability 

Bond Bridge 

Rehabilitation Projects

2024 Pavement Repair 

and  Rehabilitation

2025 Pavement Repair 

and Rehabilitation

2026 Pavement Repair 

and Rehabilitation
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Project Name Bid Date County Consultant Contractor Contract Amount Paid to Date Contract Amount Paid to Date

Consultant Contractor

Pringle Creek Path Design Marion 1,900$                      1,900$                      -$                              -$                              

AKS Engineering 1,900                        1,900                        -                                -                                

Sidewalk Infill Design Marion 8,218$                      8,218$                      -$                              -$                              

AKS Engineering 8,218                        8,218                        -                                -                                

Design Marion 948,815$                  152,937$                  -$                              -$                              

AKS Engineering 9,087                        9,087                        -                                -                                

Harper Houf Peterson 

Righellis, Inc.

939,728                    143,851                    

TOTAL 11,059,037$             1,532,424$               -$                              -$                              

Awarded: Expenditures:

Consultant Consultant

Local (Marion/Polk) 9,660,991$               87.36% Local (Marion/Polk) 928,681$                  62.60%

In-State 1,398,045$               12.64% In-State 603,744$                  39.73%

Out-of-State -$                              0.00% Out-of-State -$                              0.00%

11,059,037$             1,532,424$               

Contractor Contractor

Local (Marion/Polk) -$                              0.00% Local (Marion/Polk) -$                              0.00%

In-State -$                              0.00% In-State -$                              0.00%

Out-of-State -$                              0.00% Out-of-State -$                              0.00%

-$                              -$                              

SUMMARY 

Awarded: Expenditures:

Local (Marion/Polk) 9,660,991$               87.36% Local (Marion/Polk) 928,681$                  60.60%

In-State 1,398,045$               12.64% In-State 603,744$                  39.40%

Out-of-State -$                              0.00% Out-of-State -$                              0.00%

11,059,037$             1,532,424$               

Union Street Family 

Friendly Bikeway - 

Summer St NE to 12th St 

NE
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